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ELEV.=4873.02

SOFTBALL FIELD
2%

TO BE COMPLETED
FALL 2022

43% COMPLETE

PLAYFIELDS & TENNIS COURTS
4%

TO BE COMPLETED SPRING 2023
47% COMPLETE 

ATHLETICS PHASE
150,000 SQ.FT.

23%
TO BE COMPLETED JUNE 2022

41% COMPLETE

ACADEMICS PHASE
200,000 SQ.FT.

30%
TO BE COMPLETED JUNE 2024

77% COMPLETE

BASEBALL FIELD
7%

COMPLETED MARCH 2021

STADIUM
9%

TO BE COMPLETED 
AUGUST 2021

16% COMPLETE

PERFORMING ARTS PHASE
85,000 SQ.FT.

13%
TO BE COMPLETED JUNE 2026

94% COMPLETE

SIM.

EAST SITE
2%

TO BE COMPLETED
SEPT. 2021

18% COMPLETE

WEST SITE
4%

TO BE COMPLETED 
SUMMER 2024

81% COMPLETE

SITE
6%

TO BE COMPLETED
END OF 2026

100% COMPLETE
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